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ESTIMATE RUN 05/05/2008

ESTIMATE SUMMARY 14:23:17
CONTID: C16445 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16445-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2.0 DAYS TIME ALLOW: 55 WORK DAYS
SH 133 NORTH OF HOTCHKISS PERCENT TIME: 3.64 ORIG TIME ALLOW: 55 WORK DAYS
PROJECT NO: STA133A-034
SH 133 NORTH OF HOTCHKISS
NAME OF ROAD: 133A
PROJECT COUNTIES: DELTA
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 04/30/2008 DATE TIME STARTED 03/19/2008
P.0O. BOX 566 DATE LET 01/03/2008 DATE WORK BEGAN  04/28/2008
DATE AWARDED 01/08/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/25/2008 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 03/19/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,433,447.60 PARTICIPATING $ 39,261.00 $ 39,261.00
AWARD PROJECT AMT: S  4,147,695.60 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 0.89% TOTAL EARNINGS 39,261.00 39,261.00
FUNDS AVAILABLE: $ 4,394,186.60 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 39,261.00 39,261.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -1,177.83 -1,177.83
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 38,083.17 38,083.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 38,083.17 38,083.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 38,083.17
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PCN: 16445-BID ESTIMATE RUN 05/05/2008
PROJECT: STA133A-034 ESTIMATE NO: 0001 14:23:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 S.H. 133

0060 304-07000 AGGREGATE BASE COURSE (CLASS 7) 5,843.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0065 307-00000 *HYDRATED LIME 542.000 0.000
TON 0.000 0.00
165.00000 0.000 0.00
0070 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 23.000 0.000
sy 0.000 0.00
150.00000 0.000 0.00
0075 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 29,406.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0080 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 163,980.000 0.000
sy 0.000 0.00
2.10000 0.000 0.00
0085 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 1,248.000 0.000
TON 0.000 0.00
485.00000 0.000 0.00
0090 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 580.000 0.000
TON 0.000 0.00
400.00000 0.000 0.00
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 17,617.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0100 411-90040 RECYCLING AGENT 259,537.000 0.000
GAL 0.000 0.00
2.40000 0.000 0.00
0105 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 24.000 0.000
SY 0.000 0.00
50.00000 0.000 0.00
0110 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00

2,000.00000 0.000 0.00
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PCN: 16445-BID ESTIMATE RUN 05/05/2008
PROJECT: STA133A-034 ESTIMATE NO: 0001 14:23:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 S.H. 133

0115 626-00000  *MOBILIZATION 0.920 0.000
Ls 0.000 0.00
402,000.00000 0.000 0.00
0120 626-01000  PUBLIC INFORMATION SERVICES 0.920 0.000
Ls 0.000 0.00
10,000.00000 0.000 0.00
0125 627-00001  *PAVEMENT MARKING PAINT 1,869.000 0.000
GAL 0.000 0.00
31.00000 0.000 0.00
0130 627-00003  *THERMOPLASTIC PAVEMENT MARKING (INLAID) 90.000 0.000
SF 0.000 0.00
21.00000 0.000 0.00
0135 627-00005  *EPOXY PAVEMENT MARKING 623.000 0.000
GAL 0.000 0.00
95.00000 0.000 0.00
0140 627-03010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) (INLAID) 300.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0145 630-00000  *FLAGGING 2,300.000 0.000
HOUR 63.000 1,701.00
27.00000 63.000 1,701.00
0150 630-00001  *PILOT CAR OPERATION 552.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0155 630-00007  *TRAFFIC CONTROL INSPECTION 21.000 0.000
DAY 2.000 320.00
160.00000 2.000 320.00
0160 630-00012  *TRAFFIC CONTROL MANAGEMENT 46.000 0.000
DAY 5.000 3,500.00
700.00000 5.000 3,500.00
0165 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 0.000
EACH 2.000 90.00

45.00000 2.000 90.00
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PCN: 16445-BID ESTIMATE RUN 05/05/2008
PROJECT: STA133A-034 ESTIMATE NO: 0001 14:23:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 S.H. 133

0170 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 58.000 0.000
EACH 9.000 405.00
45.00000 9.000 405.00
0175 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0180 630-80359 *PORTABLE MESSAGE SIGN PANEL 144.000 0.000
DAY 4.000 260.00
65.00000 4.000 260.00
0185 630-80360 *DRUM CHANNELIZING DEVICE 10.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0190 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0195 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 5.000 35.00
7.00000 5.000 35.00
0200 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,200.00000 0.000 0.00
0205 630-80570 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
DAY 0.500 500.00
1,000.00000 0.500 500.00
0210 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70016 F/A FUEL COST ADJUSTMENT 22,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70021 F/A ON-THE-JOB TRAINEE 1,152.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 16445-BID ESTIMATE RUN 05/05/2008
PROJECT: STA133A-034 ESTIMATE NO: 0001 14:23:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 S.H. 133

0225 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70025 F/A QUALITY INCENTIVE PAYMENT 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70042 F/A RAILROAD FLAGGING 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,206,040.90 $ 8,261.00% 8,261.00

CAT NO0201 SH 187

0245 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,679.000 0.000
SY 0.000 0.00
3.30000 0.000 0.00
0250 203-00100 MUCK EXCAVATION 1.000 0.000
cYy 0.000 0.00
50.00000 0.000 0.00
0255 203-01500 BLADING 3.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0260 208-00007 EROSION LOG (8 INCH) 8.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0265 208-00206 EROSION CONTROL SUPERVISOR 3.000 0.000
DAY 0.000 0.00
200.00000 0.000 0.00
0270 304-01005 AGGREGATE BASE COURSE (CLASS 1) 1.000 0.000
cYy 0.000 0.00

50.00000 0.000 0.00
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PCN: 16445-BID ESTIMATE RUN 05/05/2008
PROJECT: STA133A-034 ESTIMATE NO: 0001 14:23:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SH 187

0275 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0280 304-07000 AGGREGATE BASE COURSE (CLASS 7) 276.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
0285 403-00721 HOT MIX ASPHALT (PATCHING) (ASPHALT) 2.000 0.000
sy 0.000 0.00
150.00000 0.000 0.00
0290 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 1,762.000 0.000
TON 0.000 0.00
38.00000 0.000 0.00
0295 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 110.000 0.000
TON 0.000 0.00
485.00000 0.000 0.00
0300 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 801.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0305 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 1.000 0.000
sy 0.000 0.00
50.00000 0.000 0.00
0310 626-00000 *MOBILIZATION 0.080 0.000
LS 0.000 0.00
402,000.00000 0.000 0.00
0315 626-01000 PUBLIC INFORMATION SERVICES 0.080 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
0320 627-00001 *PAVEMENT MARKING PAINT 88.000 0.000
GAL 0.000 0.00
31.00000 0.000 0.00
0325 627-00005 *EPOXY PAVEMENT MARKING 44.000 0.000
GAL 0.000 0.00

95.00000 0.000 0.00
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PCN: 16445-BID ESTIMATE RUN 05/05/2008
PROJECT: STA133A-034 ESTIMATE NO: 0001 14:23:17
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 SH 187

0330 627-03010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE III) (INLAID) 33.000 0.000
SF 0.000 0.00
30.00000 0.000 0.00
0335 630-00000 *FLAGGING 200.000 0.000
HOUR 0.000 0.00
27.00000 0.000 0.00
0340 630-00001 *PILOT CAR OPERATION 48.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0345 630-00007 *TRAFFIC CONTROL INSPECTION 2.000 0.000
DAY 0.000 0.00
160.00000 0.000 0.00
0350 630-00012 *TRAFFIC CONTROL MANAGEMENT 4.000 0.000
DAY 0.000 0.00
700.00000 0.000 0.00
0355 630-80359 *PORTABLE MESSAGE SIGN PANEL 12.000 0.000
DAY 0.000 0.00
65.00000 0.000 0.00
0360 630-80570 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000
DAY 0.000 0.00
1,000.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 196,406.70 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0365 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 14,000.00
14,000.00000 1.000 14,000.00
0370 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 14,000.00
14,000.00000 1.000 14,000.00
0375 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 31,000.00 $ 31,000.00$ 31,000.00

PROJECT TOTAL CURRENT AMT § 4,433,447.60 $ 39,261.00 % 39,261.00



